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Project Web Site: http://www.wsdot.wa.gov/Projects/SR9/LundeenToSR92/

SR 9/Lundeen Parkway to SR 92 - Add Lanes and Improve Intersections
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2007

Q2 2007

Q1 2007

Q2 2007

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2008

Q4 2009

Q4 2008

Q4 2009

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q1 2010

Q4 2011

Q1 2010

Q4 2011

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

100917G

Northwest

SR 9

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2014

L. Eng

44

Project Information

1113Q2 GNB 44 (December 31, 2011) - This project added one lane in each direction on SR 
9 in Snohomish County between Lundeen Parkway and SR 92. It also added turn lanes at two 
intersections, upgrades traffic signals at three intersections, and provided new lighting. Project 
benefits: The project expanded capacity on the major north-south highway in east Snohomish 
County and improves traffic flow at intersections. This region has seen increasing vehicle 
volumes due to growth and its use as an alternative to I-5. This stretch of highway has 
experienced collisions, and the improvements, which include more turning capacity and 
lighting, are designed to reduce collisions. Project highlights and challenges: The project’s 
cost was reduced $12.58 million in 2010 when it was awarded to Granite Construction 
Company for 34% below the engineer’s estimate and after some design savings. Budget 
performance: The project cost $22.57 million at completion, with the addition of $20,000 in 
local funds that were added to the last approved budget of $22.55 million. As the graph to the 
right shows, the project’s budget has changed over time due to inflation, followed by a bid 
under the expected cost. Schedule performance: This project was completed in October 2011, 
two months ahead of the last approved schedule.
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Project Description

This project adds new NB and SB SR 9 through lanes, improves or adds the left and right turn 
lanes on NB and SB SR 9 as needed, adds a left turn lane and extends the right turn lane on 
SR 92, and upgrades illumination and signal systems at Lundeen Parkway, Soper Hill Rd, and 
SR 92 intersections.

Contractor

Anticipated Project Benefits

Award Amount:$10,921,000

Change Orders Web Site:


